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Milestones
Milestones
1GO001 | Project Time to Complete 1.328*| 23[300CT99A |18JUNO3 A /
Playground
Construction
(GO 1155 |Construction of Project | o] 100] |30APR99A X
Baseball Field Renovation 2
Bid & Award Cycle
(GO 1035 |Bid & Award | 90| 100/16NOV99A | 10FEBOOA AY
Construction
(GO 1045 |Construction of Project | 45[ 100[11FEBOOA |31MARO0A
CBO ( Ball Field Lighting )
Design
(GO 1105 |Design | 169] 100[300CT99A |31MARO0A
Dry-Run & Bldg. Depart. Review  J
/GO 1205 |Dry-Run of Design | 60| 0[01APRO0A |300CTOO
Bid & Award Cycle b
(GO 1210 |Bid & Award | 30| o[310cT00 |20NOVO0O
Construction kv
(GO 1215 |Construction of Project | 60| o[soNovoo |283ANO1 \/
CBO ( Parking Lot Lighting )
Construction
(GO 1220 |Construction of Project | o] 100] |30SEP99A X
Courts, Renovate
Construction
(GO 1115 |Construction of Project | 45[ 100[21FEBO0A |28MARO0A N
Football Field, Renovate
Construction
(GO 1145 |Construction of Project | o] 100] |02AUG99A X
Gould Wings - Phase 1
Construction
(GO 1015 |Construction of Project | o] 100] |30APR99A N complete
Goulds Wings Phase Il
Planning
(GO 925 |Planning | 70] 100]12AUG99A [210CT99A AY
Consultant Selection
(GO 927 |Consultant Selection | 1| o[220cTe9A |30DECO00 A VY
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Design
(GO 930 |Design | 120] o[31DECO0 |20APRO1
Dry-Run & Bldg. Depart. Review k
(GO 1100 |Dry-Run Of Project Design | 120] 0[30APRO1 |27AUGOL N/
Bid & Award Cycle \
(GO 1000 |Bid & Award | 270] 0[28AUGOL |24MAY02 T
Construction v A
/GO 1005 |Construction of Project | 390| o[25mAY02 |183UNO3
Irrigation Improvements
Planning
(GO 1125 |See Irrigation Project | 1| o0[30AauG00 |30AUGOO M/See lrrigation Project
Pool Heater
Bid & Award Cycle
(GO 1200 |Bid & Award | 1] 100/07APR00A |183ULO0A AY
Construction }7
/GO 1250 |Construction of Project | 1| o[190uL00A |30SEP0O \/
Recreational Center, Other
Construction
|GO 1025 |Construction of Project | o] 100] |13AUG99A X
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